

Title	Explain and plan project scope and control processes in a marine or composite project		
Level	6	Credits	12

Purpose	People credited with this unit standard are able to explain the function and purpose of elements of the project definition; explain project control requirements and processes; and plan project scope and control processes in a marine or composite project.
----------------	--

Classification	Boating Industries > Boatbuilding
-----------------------	-----------------------------------

Available grade	Achieved
------------------------	----------

Guidance Information

This unit standard is for internal project control and doesn't cover legal or external contract management.

Outcomes and performance criteria

Outcome 1

Explain the function and purpose of elements of the project definition for a marine or composite project.

Performance criteria

- 1.1 The function and purpose of the build contract in relation to defining the project is explained.
- 1.2 The function and purpose of the build specification in relation to defining the project is explained.
- 1.3 The function and purpose of the build schedule in relation to defining the project is explained.

Outcome 2

Explain project control requirements and processes in a marine or composite project.

Performance criteria

- 2.1 Project control requirements and processes are explained in accordance with project control parameters.
- Range project control parameters – time, cost, scope, quality.
- 2.2 Project communication requirements and processes are explained in accordance with marine or composite project requirements.
- Range internal communication, external communication.
- 2.3 Requirements for change control are explained for situations where variations to build specifications are required.
- 2.4 Requirements for specification change control are explained in terms of potential time, scope, and cost ramifications.
- 2.5 Processes for monitoring and controlling specification changes are explained in accordance with a marine or composite contract.

Outcome 3

Plan project scope and control processes in a marine or composite project.

Performance criteria

- 3.1 Project scope and performance metrics are planned for a marine or composite project.
- 3.2 Control processes and strategies are planned in accordance with workplace policies and procedures.

Planned review date	31 December 2027
----------------------------	------------------

Status information and last date for assessment for superseded versions

Process	Version	Date	Last Date for Assessment
Registration	1	21 May 2010	31 December 2018
Review	2	17 August 2017	31 December 2024
Review	3	25 August 2022	N/A

Consent and Moderation Requirements (CMR) reference	0136
--	------

This CMR can be accessed at <http://www.nzqa.govt.nz/framework/search/index.do>.

Comments on this unit standard

Please contact Hanga-Aro-Rau Manufacturing, Engineering and Logistics Workforce Development Council qualifications@hangaarorau.nz if you wish to suggest changes to the content of this unit standard.