

Title	Plan and communicate to stakeholders a project schedule for a vessel technology project		
Level	5	Credits	6

Purpose	People credited with this unit standard are able to plan and communicate to stakeholders a project schedule for a vessel technology project.
----------------	--

Classification	Boating Industries > Boatbuilding
-----------------------	-----------------------------------

Available grade	Achieved
------------------------	----------

Guidance Information

- 1 Legislation, regulations and/or industry standards relevant to this unit standard include but are not limited to the:

- Health and Safety at Work Act 2015
- Health and Safety in Employment Regulations 1995
- Resource Management Act 1991
- Hazardous Substances and New Organisms Act 1996.

Any new, amended or replacement Acts, regulations, standards, codes of practice, guidelines, or authority requirements or conditions affecting this unit standard will take precedence for assessment purposes, pending review of this unit standard.

- 2 Definitions

Vessel technology refers to the development, and manufacturing of various types of vessels including boats, ships, and rockets for marine, maritime, aeronautical, composites or specialised technology industries.

Workplace policies and procedures refer to documented procedures and policies providing guidelines for the tasks and activities carried out in the workplace. This typically includes relevant health and safety requirements to eliminate hazards and/or risks in the workplace.

Outcomes and performance criteria

Outcome 1

Plan and communicate to stakeholders a project work schedule for a vessel technology project.

Performance criteria

1.1 Project work schedule is developed in accordance with specifications.

Range may include but is not limited to – drawings, schematics, people resourcing, workplace policies and procedures, manufacturers' guidelines, regulations, project contract and project plan.

1.2 Project work schedule is communicated to stakeholders.

Range may include but is not limited to – written project plan, meeting notes, Gantt chart, vessel module specifications.

1.3 Timelines, milestones, and tasks are determined and communicated to the stakeholders in accordance with project work schedule.

Planned review date	31 December 2030
----------------------------	------------------

Status information and last date for assessment for superseded versions

Process	Version	Date	Last Date for Assessment
Registration	1	26 June 2025	N/A

Consent and Moderation Requirements (CMR) reference	0136
--	------

This CMR can be accessed at <http://www.nzqa.govt.nz/framework/search/index.do>.

Comments on this unit standard

Please contact Hanga-Aro-Rau Manufacturing, Engineering and Logistics Workforce Development Council qualifications@hangaarorau.nz if you wish to suggest changes to the content of this unit standard.